

**ANNUAL PROCUREMENT PLAN  
( SERVICES)**


Ministry/Division :  
Agency :  
Procuring Entity Name & Code :  
Project/Programme Name & Code :


Ministry of Industries  
Bangladesh Institute of Management (BIM)  
Project Director  
Strengthening of Bangladesh Institute of Management (BIM) Dhaka Project

Project Code: 224246900

Package No.	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost ( In Lakh Taka)	Indicative Dates			
	Services							Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
BIMSPD-SD 1	Need based Curriculam Development (Module, Mannual)etc	0	lumpsum	DPM/SS	PE	GOB	50	31/08/2021	30/09/2021	10-Oct-21	30/03/2022
<b>Total Value of Service Procurement</b>							<b>50.00</b>				

  
(Tanvir Hossain)  
Deputy Project Director

  
(Md. Mahbul Alam)  
Project Director

  
Director General


ANNUAL PROCUREMENT PLAN  
(GOODS)

Project Code: 224246900

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Project Director  
 Project/Programme Name & Code : Strengthening of Bangladesh Institute of Management (BIM) Dhaka Project

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approval	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
BIMSPD/ G-1	Office Stationery	LS	LS	DPM	PD	GOB	5	Planned Dates	As and when required									
								Planned Days										
								Actual Dates										
BIMSPD/ G-2	Printing	LS	LS	DPM	PD	GOB	4.5	Planned Dates	As and when required									
								Planned Days										
								Actual Dates										
BIMSPD/ G-3	Books and Periodicals	1 set	1 set	DPM	PD	GOB	5	Planned Dates	As and when required									
								Planned Days										
								Actual Dates										

  
 (Tanvir Hossain)  
 Deputy Project Director

  
 (Md. Mahbul Alam)  
 Project Director

  
 Director General

**ANNUAL PROCUREMENT PLAN  
(WORKS & PHYSICAL SERVICES)**

Ministry/Division:  
Agency:  
Procuring Entity Name & Code:  
Project/Programme Name & Code:

Ministry of Industries  
Bangladesh Institute of Management (BIM)  
Project Director  
Strengthening of Bangladesh Institute of Management (BIM) Dhaka Project

Project Code: 224246900

Package No.	Description of Procurement Package/Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Advertise Proquet (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIMSPD AW-1	Interior Construction of Director General, BIM Office	LS	LS	RFQ	PD	GOB	10	Planned	N/A	Thu 05/08/21	Sun 08/08/21	Mon 09/08/21	Tue 10/08/21	Wed 11/08/21	Thu 12/08/21	Thu 12/08/21	Thu 09/09/21
								Planned		0	3	1	1	1	1	7	28
								Actual Dates									
BIMSPD AW-2	বিআইএম এর সদস্যর অফিসের সীমানা প্রসারিত ও পূর্ব দিকের কার্যক্রমের সংশোধন ও সংশোধন প্রক্রিয়া নির্মাণ	LS	LS	OTM	PD	GOB	105	Planned	N/A	Thu 22/07/21	Sun 25/07/21	Sun 01/08/21	Sun 08/08/21	Wed 11/08/21	Thu 12/08/21	Thu 12/08/21	Thu 30/09/21
								Planned		0	3	7	7	3	1	28	49
								Actual Dates									
BIMSPD AW-3	Interior Construction of 3 Director's, BIM Office	LS	LS	RFQ	PD	GOB	10	Planned	N/A	Mon 18/10/21	Thu 21/10/21	Thu 28/10/21	Thu 04/11/21	Sun 07/11/21	Mon 08/11/21	Mon 08/11/21	Mon 27/12/21
								Planned		0	3	7	7	3	1	28	49
								Actual Dates									
BIMSPD AW-4	ঢাকার বিআইএম এর প্রশাসনিক ভবনের আনল্যান্ড আই স্থাপনা, মেসেজিং টাইলস স্থাপনসহ বিশেষ কাজ	LS	LS	OTM	PD	GOB	93.42	Planned	N/A	Sun 03/10/21	Wed 06/10/21	Mon 11/10/21	Thu 14/10/21	Sun 17/10/21	Sun 24/10/21	Sun 24/10/21	Sun 05/12/21
								Planned		0	3	5	3	3	7	21	42
								Actual Dates									
BIMSPD AW-5	Interior Works on Reception area on Ground Floor of Old Building	LS	LS	RFQ	PD	GOB	10	Planned	N/A	Wed 20/10/21	Mon 25/10/21	Mon 01/11/21	Thu 04/11/21	Sun 07/11/21	Wed 10/11/21	Wed 10/11/21	Wed 29/12/21
								Planned		0	5	7	3	3	3	28	49
								Actual Dates									
BIMSPD AW-6	ঢাকার বিআইএম এর প্রশাসনিক ভবন সংলগ্ন রাস্তা উন্নয়ন কার্যসম্পন্ন করা	LS	LS	OTM	PD	GOB	86	Planned	N/A	Mon 28/02/22	Mon 07/03/22	Mon 14/03/22	Mon 21/03/22	Mon 28/03/22	Thu 31/03/22	Thu 31/03/22	Sun 29/05/22
								Planned		0	7	7	7	7	3	28	59
								Actual Dates									
BIMSPD AW-7	Interior Works on Lobby 1st Floor of BIM Old Building	LS	LS	RFQ	PD	GOB	10	Planned	N/A	Mon 28/02/22	Mon 07/03/22	Mon 14/03/22	Mon 21/03/22	Mon 28/03/22	Thu 31/03/22	Thu 31/03/22	Sun 29/05/22
								Planned		0	7	7	7	7	3	28	59
								Actual Dates									
Total							324.42										

*(Signature)*  
(Tanvir Hussain)  
Deputy Project Director  
29/11/2022

*(Signature)*  
(Md. Mahbubul Alam)  
Project Director  
29/11/2022

*(Signature)*  
Director General  
26/11/2022