

**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BIM/AVO-G-1	Procurement of digital cameras and accessories	Set	1	OTM	DG	GOB	5	Planned Dates	Sun 08/08/21	Mon 23/08/21	Tue 07/09/21	Tue 14/09/21	Tue 21/09/21	Tue 19/10/21	Tue 19/10/21	Thu 18/11/21
								Planned Days	0	15	15	7	7	28	72	30
								Actual Dates								
BIM/MIC-G-2	Supply, Fitting & Fixing Air-Cooler & Related Services at Chottogram Campus	each	4	OTM (NCT)	DG	GOB	6	Planned Dates	Tue 10/08/21	Wed 25/08/21	Wed 08/09/21	Wed 15/09/21	Wed 22/09/21	Wed 20/10/21	Wed 20/10/21	Wed 27/10/21
								Planned Days	0	15	14	7	7	28	71	7
								Actual Dates								
BIM/MIC-G-3	Procurement of Furniture for DG & Director's Office Rooms	set	2	DPM	DG	GOB	4	Planned Dates	Thu 12/08/21	Tue 17/08/21	Tue 17/08/21	Sun 22/08/21	Mon 23/08/21	Mon 30/08/21	Mon 30/08/21	Tue 14/09/21
								Planned Days	0	5	0	5	1	7	18	15
								Actual Dates								
BIM/AVO-G-04	Supply and installation of Digital PA System & Sound System	Set	23	OTM (NTC)	DG	GOB	20	Planned Dates	Sun 15/08/21	Mon 30/08/21	Tue 14/09/21	Tue 21/09/21	Tue 28/09/21	Tue 26/10/21	Tue 26/10/21	Wed 10/11/21
								Planned Days	0	15	15	7	7	28	72	15
								Actual Dates								
BIM/CSD-G-5	Supply and installation of Computer Accessories	Set	1	RFQ	DG	GOB	3	Planned Dates	Wed 25/08/21	Wed 01/09/21	Wed 01/09/21	Wed 08/09/21	Mon 13/09/21	Mon 20/09/21	Mon 20/09/21	Thu 30/09/21
								Planned Days	0	7	0	7	5	7	26	10
								Actual Dates								
BIM/MIC-G-6	Installation of officer's office door rim / round lock and hedgebolt	each	30	RFQ	DG	GOB	2	Planned Dates	Thu 26/08/21	Tue 31/08/21	Tue 31/08/21	Sun 05/09/21	Mon 06/09/21	Mon 13/09/21	Mon 13/09/21	Mon 20/09/21
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/RPD-G-7	Purchase of Photocopy Machine	each	1	RFQ	DG	GOB	3	Planned Dates	Thu 02/09/21	Tue 07/09/21	Tue 07/09/21	Sun 12/09/21	Mon 13/09/21	Mon 20/09/21	Mon 20/09/21	Mon 27/09/21
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								

(Signature)
 22/09/2022
 (Md. Ekramul Hoque)

Maintenance-in-Charge

(Signature)
 22/09
 (Md. Lashim Uddin Bada)

Director (Admin & Finance)

(Signature)
 25/09/2022
 (Tahmina Akter)

Director General

**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/CSD-G-8	Supply and installation of Laptop Computers	Nos	38	OTM (ICT)	DG	GOB	22	Planned Dates	Sun 05/09/21	Wed 22/09/21	Wed 06/10/21	Wed 13/10/21	Wed 20/10/21	Wed 17/11/21	Wed 17/11/21	Sun 16/01/22	
								Planned Days	0	17	14	7	7	28	73	60	
								Actual Dates									
BIM/MIC-G-9	Procurement of Furniture for Computer lab, Class Room and Office Rooms	each	192	RFQ	DG	GOB	3	Planned Dates	Thu 30/09/21	Tue 05/10/21	Tue 05/10/21	Sun 10/10/21	Mon 11/10/21	Mon 18/10/21	Mon 18/10/21	Mon 25/10/21	
								Planned Days	0	5	0	5	1	7	18	7	
								Actual Dates									
BIM/RPD-G-10	Purchase of Library Books	each	50	RFQ	DG	GOB	1	Planned Dates	Thu 30/09/21	Tue 05/10/21	Tue 05/10/21	Sun 10/10/21	Mon 11/10/21	Mon 18/10/21	Mon 18/10/21	Mon 25/10/21	
								Planned Days	0	5	0	5	1	7	18	7	
								Actual Dates									
BIM/CSD-G-11	Supply and installation of Software	Set	38	OTM (ICT)	DG	GOB	15	Planned Dates	Thu 14/10/21	Sun 31/10/21	Sun 14/11/21	Sun 21/11/21	Sun 28/11/21	Sun 26/12/21	Sun 26/12/21	Sun 16/01/22	
								Planned Days	0	17	14	7	7	28	73	21	
								Actual Dates									
BIM/RPD-G-12	Publication of Journal	each	100	RFQ	DG	GOB	3	Planned Dates	Thu 04/11/21	Tue 09/11/21	Tue 09/11/21	Sun 14/11/21	Mon 15/11/21	Mon 22/11/21	Mon 22/11/21	Mon 29/11/21	
								Planned Days	0	5	0	5	1	7	18	7	
								Actual Dates									
BIM/MIC-G-13	Procurement of Furniture	each	15	DPM	DG	GOB	1	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									
BIM/CSD-G-14	Repair and Maintenance of Computer Accessories	LS	LS	DPM/RFQ	DG	GOB	3	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									

Ekramul Hoque
 27/09/2022
 (Md. Ekramul Hoque)
 Maintenance-in-Charge

Jashim Uddin Badal
 27/09
 (Md. Jashim Uddin Badal)
 Director (Admin & Finance)


Tahmina Akhter
 25/09/2022
 (Tahmina Akhter)
 Director General

**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BIM/RPD-G-15	Purchase of desktop computer for Library	each	3	RFQ	DG	GOB	2.1	Planned Dates	Thu 27/01/22	Tue 01/02/22	Tue 01/02/22	Sun 06/02/22	Mon 07/02/22	Mon 14/02/22	Mon 14/02/22	Mon 21/02/22
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/RPD-G-16	Publication of Journal	each	100	RFQ	DG	GOB	3	Planned Dates	Thu 03/02/22	Tue 08/02/22	Tue 08/02/22	Sun 13/02/22	Mon 14/02/22	Mon 21/02/22	Mon 21/02/22	Mon 28/02/22
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/RPD-G-17	Printing of Annual program & Annual calender	each	100	RFQ	DG	GOB	3	Planned Dates	Thu 24/03/22	Tue 29/03/22	Tue 29/03/22	Sun 03/04/22	Mon 04/04/22	Mon 11/04/22	Mon 11/04/22	Mon 18/04/22
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/RPD-G-18	Purchase of Library Books	each	50	RFQ	DG	GOB	1	Planned Dates	Thu 14/04/22	Tue 19/04/22	Tue 19/04/22	Sun 24/04/22	Mon 25/04/22	Mon 02/05/22	Mon 02/05/22	Mon 09/05/22
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/RPD-G-19	Publication of Journal	each	100	RFQ	DG	GOB	3	Planned Dates	Thu 05/05/22	Tue 10/05/22	Tue 10/05/22	Sun 15/05/22	Mon 16/05/22	Mon 23/05/22	Mon 23/05/22	Mon 30/05/22
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/SAO-G-20	Procurement of Stationary	each	100	OTM (ICT)	DG	GOB	20	Planned Dates	Thu 14/10/21	Sun 31/10/21	Sun 14/11/21	Sun 21/11/21	Sun 28/11/21	Sun 26/12/21	Sun 26/12/21	Sun 16/01/22
								Planned Days	0	17	14	7	7	28	73	21
								Actual Dates								
BIM/SAO-G-21	Procurement of DG's Vehicle	each	100	DPM	DG	GOB	100	Planned Dates	Thu 12/08/21	Sun 29/08/21	Sun 12/09/21	Sun 19/09/21	Sun 26/09/21	Sun 24/10/21	Sun 24/10/21	Sun 14/11/21
								Planned Days	0	17	14	7	7	28	73	21
								Actual Dates								


 (Md. Ekramul Hoque)
 Maintenance-in-Charge


 (Md. Hashim Uddin Badal)
 Director (Admin & Finance)


 (Tahmina Akhter)
 Director General

ANNUAL PROCUREMENT PLAN
(WORKS & PHYSICAL SERVICES)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BIM/MIC-W-1	Modernization of drainage system in residential areas	m/sqm/cum	10	DPM (Procurement from PWD)	DG	GOB	70	Planned Dates	N/A	Sun 08/08/21	Mon 23/08/21	Tue 07/09/21	Tue 14/09/21	Tue 21/09/21	Tue 19/10/21	Tue 19/10/21	Mon 17/01/22	
								Planned Days		0	15	15	7	7	28	72	90	
								Actual Dates										
BIM/MIC-W-2	Replacement of water pipes in the roof of the administrative building	m/sqm/cum	10	OTM (NCT)	DG	GOB	10.5	Planned Dates	N/A	Mon 09/08/21	Tue 24/08/21	Tue 07/09/21	Tue 14/09/21	Tue 21/09/21	Tue 19/10/21	Tue 19/10/21	Thu 18/11/21	
								Planned Days		0	15	14	7	7	28	71	30	
								Actual Dates										
BIM/MIC-W-3	Repair & Maintenance of Residential Buildings	each	59	Deposit Works of PWD	DG	GOB	70	Planned Dates	N/A	Mon 23/08/21	Tue 07/09/21	Tue 21/09/21	Tue 28/09/21	Tue 05/10/21	Tue 02/11/21	Tue 02/11/21	Sun 01/05/22	
								Planned Days		0	15	14	7	7	28	71	180	
								Actual Dates										
BIM/MIC-W-5	Repair & Maintenance of Khulna Sub-Center	m/sqm/cum	6	Deposit Works of PWD	DG	GOB	73	Planned Dates	N/A	Wed 08/09/21	Thu 23/09/21	Thu 07/10/21	Thu 14/10/21	Thu 21/10/21	Thu 18/11/21	Thu 18/11/21	Mon 17/01/22	
								Planned Days		0	15	14	7	7	28	71	60	
								Actual Dates										
BIM/SAO-W-6	Repair & Maintenance of Vehicle	each	5	RFQ	DG	GOB	6	Planned Dates	As and when required									
								Planned Days										
								Actual Dates										

(Signature)
20/09/2022
(Md. Ekramul Hoque)
Maintenance-in-Charge

(Signature)
22/9
(Md. Jashim Uddin Badal)
Director (Admin & Finance)


(Signature)
20/9/2022
(Tahmina Akhter)
Director General


**ANNUAL PROCUREMENT PLAN
(WORKS & PHYSICAL SERVICES)**


Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
BIM/MIC-W-7	Construction of modern and international standard classrooms	LS	LS	DPM (Procurement from PWD)	DG	GOB	12	Planned Dates	N/A	Sun 19/09/21	Mon 04/10/21	Tue 19/10/21	Tue 26/10/21	Tue 02/11/21	Tue 30/11/21	Tue 30/11/21	Mon 28/02/22		
								Planned Days		0	15	15	7	7	28	72	90		
								Actual Dates											
BIM/MIC-W-8	Repair & Maintenance of Air-Cooler/Generator/PFI/Sub-Station/Water Filter	each	10	RFQ	DG	GOB	2	Planned Dates	N/A	Thu 16/12/21	Tue 21/12/21	Tue 21/12/21	Sun 26/12/21	Mon 27/12/21	Mon 03/01/22	Mon 03/01/22	Mon 17/01/22		
								Planned Days		0	5	0	5	1	7	18	14		
								Actual Dates											
BIM/MIC-W-9	Repair of Furnitures	each	800	RFQ	DG	GOB	2	Planned Dates	N/A	Thu 13/01/22	Tue 18/01/22	Tue 18/01/22	Sun 23/01/22	Mon 24/01/22	Mon 31/01/22	Mon 31/01/22	Tue 15/02/22		
								Planned Days		0	5	0	5	1	7	18	15		
								Actual Dates											
BIM/MIC-W-10	Repair & Maintenance of Air-Cooler	each	20	RFQ	DG	GOB	1	Planned Dates	N/A	Thu 10/02/22	Tue 15/02/22	Tue 15/02/22	Sun 20/02/22	Mon 21/02/22	Mon 28/02/22	Mon 28/02/22	Tue 15/03/22		
								Planned Days		0	5	0	5	1	7	18	15		
								Actual Dates											
BIM/SAO-W-11	Repair & Maintenance of Vehicle	each	5	DPM	DG	GOB	6.5	Planned Dates	As and when required										
								Planned Days											
								Actual Dates											


 (Md. Ekramul Haque)
 Maintenance-in-Charge


 (Md. Hashim Uddin Badal)
 Director (Admin & Finance)


 (Tahmina Akhter)
 Director General


**ANNUAL PROCUREMENT PLAN
(SERVICES)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BIM/RPD-S-1	Digitization of Library	each	1	QCBS National	DG	GOB	6	Planned Dates	N/A	Tue 10/08/21	Tue 24/08/21	Tue 07/09/21	Wed 22/09/21	Mon 27/09/21	Mon 11/10/21	Mon 08/11/21	Mon 08/11/21	Mon 15/11/21
								Planned Days		15	14	14	15	5	14	28	105	7
								Actual Dates										
BIM/SAO-S-2	Construction of Bangabandhu's Muller	m/m	1	QCBS National	DG	GOB	20	Planned Dates	N/A	Wed 25/08/21	Wed 22/09/21	Tue 19/10/21	Wed 03/11/21	Mon 08/11/21	Mon 06/12/21	Mon 20/12/21	Mon 20/12/21	Sun 20/03/22
								Planned Days		45	28	27	15	5	28	14	162	90
								Actual Dates										
BIM/AVO-S-3	BIM's documentary film	m/m	1	QCBS National	DG	GOB	15	Planned Dates	N/A	Wed 25/08/21	Wed 22/09/21	Tue 19/10/21	Wed 03/11/21	Mon 08/11/21	Mon 06/12/21	Mon 20/12/21	Mon 20/12/21	Sun 20/03/22
								Planned Days		45	28	27	15	5	28	14	162	90
								Actual Dates										
BIM/RPD-S-4	Internal Research	each	10	QCBS National	DG	GOB	18	Planned Dates	N/A	Mon 18/10/21	Mon 01/11/21	Mon 15/11/21	Tue 30/11/21	Sun 05/12/21	Sun 19/12/21	Sun 16/01/22	Sun 16/01/22	Tue 15/02/22
								Planned Days		15	14	14	15	5	14	28	105	30
								Actual Dates										

(Md. Ekramul Hoque)
Maintenance-in-Charge


(Md. Jashim Uddin Badal)
Director (Admin & Finance)


(Tahmine Akhter)
Director General