

**ANNUAL PROCUREMENT PLAN  
(GOODS)**

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17-	
BIM/G-1	Procurement of Furniture for Class Room and Office Rooms	LS	LS	OTM (NCT)	DG	GOB	15	Planned Dates	Mon 14-08-17	Thu 31-08-17	Thu 14-09-17	Mon 18-09-17	Wed 20-09-17	Wed 18-10-17	Wed 18-10-17	Wed 15-11-17	
								Planned Days	0	17	14	4	2	28	65	28	
								Actual Dates									
BIM/G-2	Installation of Structured LAN & Establishment of Video Conferencing Equipment	LS	LS	OTM (NCT)	DG	GOB	10	Planned Dates	Tue 29-08-17	Sun 17-09-17	Sun 01-10-17	Tue 03-10-17	Thu 05-10-17	Thu 02-11-17	Thu 02-11-17	Thu 07-12-17	
								Planned Days	0	19	14	2	2	28	65	35	
								Actual Dates									
BIM/G-3	Procurement of Computer & Accessories	LS	LS	OTM (NCT)	DG	GOB	17	Planned Dates	Mon 11-09-17	Thu 28-09-17	Thu 12-10-17	Mon 16-10-17	Wed 18-10-17	Wed 15-11-17	Wed 15-11-17	Wed 20-12-17	
								Planned Days	0	17	14	4	2	28	65	35	
								Actual Dates									
BIM/G-4	Procurement of Furniture for Class Room and Office Rooms	LS	LS	RFQ	DG	GOB	3	Planned Dates	Mon 27-11-17	Sun 03-12-17	Sun 03-12-17	Sun 10-12-17	Mon 11-12-17	Mon 18-12-17	Mon 18-12-17	Mon 15-01-18	
								Planned Days	0	6	0	7	1	7	21	28	
								Actual Dates									
BIM/G-5	Procurement of Computer & Accessories	LS	LS	OTM (NCT)	DG	GOB	3	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									
BIM/G-6	Procurement of Furniture	LS	LS	RFQ	DG	GOB	2	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									
BIM/G-7	Procurement of Electrical Equipment	LS	LS	RFQ/DPM	DG	GOB	10	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									

  
 ডায়. মোঃ মাহবুব হোসেন  
 উপস্থাপন ব্যবস্থাপনা ও-সিস্টেম

**ANNUAL PROCUREMENT PLAN  
(WORKS & PHYSICAL SERVICES)**

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
BIMW-1	Repair & Maintenance of Office Building	LS	LS	OTM	DG	GOB	20	Planned Dates	N/A	Mon 11-09-17	Thu 28-09-17	Thu 12-10-17	Mon 16-10-17	Thu 19-10-17	Thu 16-11-17	Thu 16-11-17	Mon 15-01-18		
								Planned Days		0	17	14	4	3	28	66	60		
								Actual Dates											
BIMW-2	Repair & Maintenance of Residential Buildings	LS	LS	OTM	DG	GOB	20	Planned Dates	N/A	Mon 11-09-17	Thu 28-09-17	Thu 12-10-17	Mon 16-10-17	Thu 19-10-17	Thu 16-11-17	Thu 16-11-17	Mon 15-01-18		
								Planned Days		0	17	14	4	3	28	66	60		
								Actual Dates											
BIMW-3	Repair of Furnitures	LS	LS	RFQ	DG	GOB	2	Planned Dates	N/A	Thu 09-11-17	Tue 14-11-17	Tue 14-11-17	Sun 19-11-17	Wed 22-11-17	Mon 27-11-17	Mon 27-11-17	Wed 27-12-17		
								Planned Days		0	5	0	5	3	5	18	30		
								Actual Dates											
BIMW-4	Repair & Maintenance of Office Building	LS	LS	RFQ	DG	GOB	5	Planned Dates	N/A	Sun 04-02-18	Sun 11-02-18	Sun 11-02-18	Sun 18-02-18	Mon 19-02-18	Thu 22-02-18	Thu 22-02-18	Thu 15-03-18		
								Planned Days		0	7	0	7	1	3	18	21		
								Actual Dates											
BIMW-5	Repair & Maintenance of Residential Buildings	LS	LS	RFQ	DG	GOB	5	Planned Dates	N/A	Wed 04-04-18	Wed 11-04-18	Wed 11-04-18	Wed 18-04-18	Thu 19-04-18	Tue 24-04-18	Tue 24-04-18	Tue 15-05-18		
								Planned Days		0	7	0	7	1	5	20	21		
								Actual Dates											
BIMW-6	Repair & Maintenance of Residential Buildings	LS	LS	DPM	DG	GOB	2	Planned Dates	N/A	As and when required									
								Planned Days											
								Actual Dates											
BIMW-7	Repair & Maintenance of Equipment	LS	LS	DPM	DG	GOB	5	Planned Dates	N/A	As and when required									
								Planned Days											
								Actual Dates											
BIMW-8	Repair & Maintenance of Vehicles	LS	LS	DPM	DG	GOB	6	Planned Dates	N/A	As and when required									
								Planned Days											
								Actual Dates											
BIMW-9	Repair & Maintenance of Computer & Accessories	LS	LS	DPM	DG	GOB	4	Planned Dates	N/A	As and when required									
								Planned Days											
								Actual Dates											
BIMW-10	Repair of Furnitures	LS	LS	DPM	DG	GOB	1	Planned Dates	N/A	As and when required									
								Planned Days											
								Actual Dates											

*[Signature]*  
 সিনিয়র প্রোগ্রামার/সিনিয়র অফিসার  
 বাংলাদেশ ইনস্টিটিউট অফ ম্যানেজমেন্ট